
2015 Meeting of the NTHMP Warning Coordination Sub. Action Items 
February 10, 2015 – Portland, OR 

Update – Feb. 5, 2016 
 

Action Date Resp. Person(s) Status 
1: Develop timeline for implementation of message 
format based on Social Science recs. and Complex 
Coast Team 

3/15 NTWC Done – Following internal NTWC IT 
release in July, implementation will 
begin. 

2: Develop Fact Sheets to help partners explain 
changes to products in #1 

6/15 NTWC  SCN issued, Product web page 
updated with examples. Fact sheet 
delivered in November, 2015. 

3: Issue NWS Service Change Notice and implement 
updated products 

9/15 NTWC  SCN issued 10/27, products live 
11/30 

4: Determine feasibility of implementing Auto EAS 
software in Western Region 

4/15 Lorens Implemented in Portland; plans are 
to implement in all offices. 

5. Determine feasibility of implementing of SPS 
Formatter in Western Region 

4/15 Lorens Ongoing - developed in Portland but 
lower priority for implementation than 
EAS software. 

6: NWS Southern Region determine if WR software 
can be utilized in SR 

5/15 Zaleski Under consideration – no action on 
implementation 

7: NWS Alaska Region determine if WR software can 
be utilized in AR 

5/15 Preller WR EAS activation software has 
been modified to run in Alaska. 

8: NWS Eastern Region determine if WR software can 
be utilized in ER 

5/15 Thurm Under consideration – no action on 
implementation 

9: NWS Pacific Region determine if WR software can 
be utilized in PR 

5/15 Ward Under consideration – no action on 
implementation 

10: Define WEA activation zones in southern California 6/15 Miller, Lopes, 
Whitmore 

Done – southern CA polygons have 
been defined and provided to 
NWSTG for implementation in 
IPAWS 

11: Develop pilot procedures for LAE process (EAS 
Advisory) with state EM and NWS WCMs 

8/15 Rizzo  On hold 

12: Determine dates and scenarios for 2016 National 
Exercises 

4/15 Whitmore, 
McCreery, von 
Hillebrandt 

Done – Lantex March 16, 2016 – 
Nova Scotia slide.  CaribeWave 
March 17, 2016 – 2 scenarios.  
Cascadia Rising June 7, 2016 

13: Develop exercise handbooks for 2016 scenarios 11/15 PTWC, NTWC, 
CTWP 

Complete Jan., 2016 

14. Remove Nikolski as a break point due to ambiguity 
when on boundary of alert 

5/15 Whitmore, Petty Done – July, 2016 

15. Update WCS on progress of TWeb development 
throughout year. 

1/16 Whitmore TWeb development behind schedule, 
updated to be provided at annual 
meeting. 

16: Update remaining COMET modules which were 
not updated in 2014 

1/16 Whitmore, Lopes, 
McCreery 

Tsunami Warning Systems update 
completed in Jan.; Tsunamis! and 
Tsunami Community Preparedness 
were previously completed. 

 


