

## 2014 Meeting of the NTHMP Warning Coordination Sub. Action Items

January 29, 2014 – Menlo Park, CA

Update – Jan 27, 2015

Action	Date	Resp. Person(s)	Status
1: Determine more details on the possibility of supporting NTHMP observer networks in a similar fashion as Spotter networks.	5/14	Preller	Enough differences between spotter program and tsunami observers that they should be considered separate items.
2: Add BC (Environment Canada) to EAS for Advisory Team	2/14	Rizzo	Done
3: Brief WCS on lessons learned from LAE test in March, 2014	4/14	Rizzo	Rizzo briefed group on 5/6/14. LAE test scheduled for March was cancelled. Will be held at next opportunity.
4: Integrate Gregg's message recommendations into TWC example products and provide to WCS for review	6/14	Gregg, Whitmore, McCreery	Done – Provided to WCS in June, 2014 for review.
5: Integrate Complex coast team recs. into sample products from 4 and include in WCS message review.	6/14	Whitmore	Done – June, 2014
6: Convert Experimental Spanish NTWC products for the Atlantic to Operational	4/14	Whitmore	Effective May 15, 2014
7: Create experimental Spanish NTWC products for the Pacific.	9/14	Whitmore	RFC Approved –Implementation date September, 2014
8: Set dates and scenarios for 2015 national exercises	5/14	WCS co-chairs	Scenarios and Dates set during 5/6/14 telecon.
9: Create handbooks for 2015 national exercises	8/14	PTWC/NTWC	Completed December, 2014
10: Forward Service Change Notice to WCS regarding WEA activation for tsunamis as soon as issued	2/14	Whitmore	Done – 2/22/14. No SCN issued, just Fact Sheet with webinar.
11: Clean-up prioritization of WCS NTHMP Strategic Plan actions and provide to NTHMP Administrator	4/14	Rizzo	Done – provided to Administrator in 2/2014
12: Work with NWS Tsunami Program and COMET to determine feasibility of updating modules.	5/14	Angove/Whitmore	Suggested updates sent to COMET 4/22/2014. COMET Tsunamis module update is complete.
13: Investigate possibility of rejuvenating the NTWC Tsunami Warning System training and arrange 2014 training if possible	2/14	Whitmore/Angove	Not this year due to short staff at NTWC. Whitmore visited WR WFOs instead.
14: Meteotsunami warning – NWS to look at possibilities; report on way forward at next meeting	12/14	NTWC/PTWC/ARH	Schema developed and first meteotsunami alert provided by ER WFO in June, 2014. Still need NWS operational entity to take responsibility for atmospheric modeling aspect of alerts.
15: Include USCG in future WCS activities and add to Terms of Reference	4/14	WCS co-chairs	USCG added to TOR and email list.
16: Re-consider modification of PR/VI thresholds and implement changes as necessary	6/14	NTWC/PTWC/CTWP/PRSN	Implemented on June 17, 2014. Advisory issued for 6.5 to 7.0. 7.1 and above is warning..
17. Added May 6, 2014 – Create polygons that map to NWS public zones to refine areas alerted by WEA for NTWC domestic AOR.	9/14	NTWC/State/terr, Reps./NWS RTPMs	WA, OR, and Northern CA OK with county-wide alerts so no polygons needed. Southern CA wants refined alert areas. San Diego WCM will pursue course of action with NWS HQ.
18. Added May 6, 2014 – Create polygons that map to NWS public zones to refine areas alerted by WEA for PTWC domestic AOR.	9/14	PTWC/State/terr. Reps./NWS RTPMs	PTWC reports county-wide alerts ok so no action needed. Verify this.