

Outcome	Strategy	Measure	Milestone	Status	Current Task
PRIORITY (color key)	HI	MED	LOW		
Tsunami evacuation products and strategies that support effective preparedness and response	Implement guidelines for tsunami evacuation maps based on guidelines developed by the MES in 2011	100% of NTHMP-funded maps available on-line	All NTHMP-funded maps follow the approved 2011 guidelines by end of 2013.	Done	
n/a	Establish guidelines for evacuation modeling procedures so all at-risk communities can leverage the correct information for evacuating their population.	n/a	Coordinate with experts to discuss proper strategies for evacuation studies of the inundation area (including horizontal evacuation and produce guidelines for evacuation studies by end of 2014.	Ongoing	MES Evacuation Guidance
Creating a community-based culture of tsunami preparedness and response	Facilitate educational events	n/a	Finalize the NTHMP Education Plan and Strategy and make available on-line by the end of 2014.	Done	
n/a	Continue integrating tsunami education into K-12 curriculum	50% of high-hazard state/territories will have K-12 educational guidelines or curricula by end of 2017		?	
n/a	Support tsunami outreach efforts to specific audiences such as coastal residents and businesses, media, maritime community, and tourism.	50% of high-hazard state/territories will have a media guidebook by end of 2017	Annually update the national tsunami media toolkit	?	

Outcome	Strategy	Measure	Milestone	Status	Current Task
n/a	n/a	n/a	Conduct evaluations to determine the effectiveness of tsunami education products and programs in 10 selected communities by 2014	Ongoing	Develop Survey / Common Questions
n/a	n/a	Ensure educational events are conducted at all at-risk communities over the period of this plan. (Events can include workshops, town-hall meetings, and outreach in schools).	Continue creation of updated outreach materials, such as brochures, posters, interpretive signs, etc.	Ongoing	
n/a	n/a	n/a	Maintain, update, and continue distribution of tsunami education products for the tourist community (e.g., hotels, cruises, and vacation rental homes) annually		
n/a	n/a	n/a	Support the maritime community in developing educational resources and preparedness efforts by end of 2017	Ongoing	Maritime guidance document; Outreach Products (w/MMS)

Outcome	Strategy	Measure	Milestone	Status	Current Task
n/a	Support the establishment and maintenance of state, local, and regional Tsunami Working Groups	50% of high-tsunami-hazard states/territories will have a regional or local tsunami working group by 2017			
Establishment of more Tsunami resilient communities	Provide funding through NTHMP grant program to provide communities resources necessary to obtain TsunamiReady recognition.	Increase the number of communities that have attained TsunamiReady recognition by 40 by the end of 2017.	Expand TsunamiReady Supporter program to acknowledge preparedness by small communities not able to meet the full TsunamiReady requirements.	Done? (via TR update)	
n/a	n/a	n/a	Create regional TsunamiReady Advisory Groups that include NOAA Weather Forecast Office and state/territory representation.	Done? (via TR update)	
n/a	Support reviews of the TsunamiReady program	n/a	Provide guidance annually to NOAA on proposed changes to TsunamiReady program	Ongoing	
n/a	Promote the integration of the tsunami hazard and risk into building codes and land use policy and planning efforts	n/a	Work with FEMA to inform communities of new building codes available for voluntary adoptions and new tools available to establish their risk to include in future mitigation planning by end of 2017		

Outcome	Strategy	Measure	Milestone	Status	Current Task
n/a	Promote development of tsunami emergency response procedures including collaboration among federal, state, local, and non-governmental agencies	n/a	Conduct state-level reviews of all local response plans for accuracy and effectiveness by the end of 2014.	Ongoing	