

## 2015 Meeting of the NTHMP Warning Coordination Sub. Action Items

February 10, 2015 – Portland, OR

Update – February 10, 2015

Action	Date	Resp. Person(s)	Status
1: Develop timeline for implementation of message format based on Social Science recs. and Complex Coast Team	3/15	NTWC	
2: Develop Fact Sheets to help partners explain changes to products in #1	6/15	NTWC	
3: Issue NWS Service Change Notice and implement updated products	9/15	NTWC	
4: Determine feasibility of implementing Auto EAS software in Western Region	4/15	Lorens	
5: Determine feasibility of implementing of SPS Formatter in Western Region	4/15	Lorens	
6: NWS Southern Region determine if WR software can be utilized in SR	5/15	Zaleski	
7: NWS Alaska Region determine if WR software can be utilized in AR	5/15	Preller	
8: NWS Eastern Region determine if WR software can be utilized in ER	5/15	Thurm	
9: NWS Pacific Region determine if WR software can be utilized in PR	5/15	Ward	
10: Define WEA activation zones in southern California	6/15	Miller, Lopes, Whitmore	
11: Develop pilot procedures for LAE process (EAS Advisory) with state EM and NWS WCMs	8/15	Rizzo	
12: Determine dates and scenarios for 2016 National Exercises	4/15	Whitmore, McCreery, von Hillebrandt	
13: Develop exercise handbooks for 2016 scenarios	11/15	PTWC, NTWC, CTWP	
14. Remove Nikolski as a break point due to ambiguity when on boundary of alert	5/15	Whitmore, Petty	
15. Update WCS on progress of TWeb development throughout year.	1/16	Whitmore	
16: Update remaining COMET modules which were not updated in 2014	10/15	Whitmore, Lopes, McCreery	