

## 2016 Meeting of the NTHMP Warning Coordination Sub. Action Items

February 4, 2016 – Boulder, CO

Update – January 30, 2017

Action	Date	Resp. Person(s)	Status
1: Re-create Warning Effectiveness Survey previously hosted by WA EMD	4/16	NTWC	Done – created in SurveyMonkey
2: Host Warning Effectiveness Survey at state partner web site.	6/16	NTWC/Hawaii CD	Survey passed to Hi EMA for implementation; NWS Tsunami Program working to get OMB permission to host.
3: Consider consolidation of Tsunami Seismic Information Statement products into Tsunami Information Statement products	6/16	NTWC/PTWC	Done – Service Change Notice issued on 7-14-16 with implementation date of 8-16-16
4: Extend usage of Auto EAS software to all offices in Western Region	10/16	Lorens	Done - Application readiness announced 8/5/16
5. Utilize Auto EAS software in Alaska WFOs	10/16	Preller	Done - WFO Anchorage and Juneau are presently using the Auto EAS software
6: Notify WCS if/when NTWC TWS training will be held	5/16	Whitmore	Done – if enough participation will be held August 23-25. – Delayed to 2017 due to travel limitation in NWS
7: Update Terms of Reference with changes approved during 2016 meeting	3/16	Whitmore/Lopes	Done
8: NTWC track St. Pierre and Miquelon during eastern comms. tests	6/16	NTWC	St. Pierre and Miquelon are receiving and responding to tests
9: Utilize Southern CA WEA activation zones developed in 2015 to limit county-wide activation.	10/16	Lopes/Whitmore	NWS HQ has been provided the polygon boundaries to implement – This effort has been rolled into a wider NWS effort to define appropriate coastal polygons and will be implemented in this wider effort – expected time frame at least 9 months.
10: Develop pilot procedures for LAE process (EAS Advisory) with state EM and NWS WCMs	8/16	Rizzo	No National consensus on proceeding with this on a US-wide basis. Any interested states should work directly with their WFO to set up an EAS for Advisories.
11: Determine dates and scenarios for 2017 National Exercises	5/16	Whitmore, McCreery, von Hillebrandt	Lantex-3/22/17-Portugal Pacifex-3/29/17-BC CWa-3/21/17-Lesser Antilles CWb-3/21/17-Costa Rica CWc-3/21/17-Cuba
12: Develop exercise handbooks for 2017 scenarios	11/16	PTWC, NTWC, CTWP	All handbooks completed and posted on tsunami.gov
13. Update San Onofre State Beach break point name to Orange/San Diego County Line	4/16	NTWC	Done – to be moved into operations in April, 2016
14. Update WCS on progress of TWeb development throughout year.	1/17	Whitmore	Updates issued periodically.
15: Add new eastern Canada secondary coastal points posted to web site as requested.	4/16	Whitmore, Parker	All sites where tide gage data are rec'd by NTWC are included as primary or secondary points. Parker to look into why not all gage data are being distributed
16. Add Social Science recommendations to Guam/CNMI, Hawaii, and American Samoa products.	1/17	McCreery	Guam/AS updated. Hawaii delayed till 2017.
17. Consider update to Tsunami Information Statement definition to clarify usage versus a Watch when danger level has not been determined.	6/17	Whitmore/McCreery	Done - Definition updated in upcoming release of 10-701