

NTHMP SUBCOMMITTEE ANNUAL WORK PLAN

Subcommittee: Warning Coordination Subcommittee

Version date: 1/29/18

Activity / Key Action Objectives	Strategy(ies) addressed (#)	Annual Action Step(s)/Milestones	Activity Lead and workers	Activity Requirements	Supporting Resources / Existing Work / Dependencies	Metrics – expected outcome and target date
Add layer to tsunami.gov web site to see observatory message layer. This will be by default off.	4.1.1	<ul style="list-style-type: none"> Tsunami.gov website coding to add observatory message layer. 	NTWC I.T. Officer	<ul style="list-style-type: none"> Staff time Agreement by USGS to allow NOAA to provide observatory messages 	No more than already supported in labor	Observatory messages available on tsunami.gov by 12/31/18
Determine dates and scenarios for 2018 National Exercises	2.3.1	<ul style="list-style-type: none"> List all national exercises with scenarios for each. 		<ul style="list-style-type: none"> List exercise scenarios Notify NWS HQ to put on NTHMP website 	No more than already supported in labor	List of dates and scenarios for 2018 national exercises published by 6/30/18
Develop exercise handbooks for 2018 scenarios	2.3.1	Staff to write exercise handbooks for— <ul style="list-style-type: none"> Pacifex Caribe Wave Lantex American Samoa Guam CNMI 	List each lead for each exercise	<ul style="list-style-type: none"> Write exercise handbook for each listed exercise. 	No more than already supported in labor	Exercise handbooks for each listed 2018 exercise completed and available at least two months before exercise.
Implement TView operationally and provide all WCS login information	4.3.1	<ul style="list-style-type: none"> Update on progress periodically 	Clint Pell Kara Gately	<ul style="list-style-type: none"> 	Funding support for work on this project from NWS to OAR/PMEL (not funded in FY18). Pending appropriation.	<ul style="list-style-type: none"> TView operational Logon available Link from tsunami.gov available
Known tsunami communication tests or exercises on table/ calendar on tsunami.gov or NTHMP web site.	4.3.1	<ul style="list-style-type: none"> Develop list of tsunami communications tests or exercises Provide it to NWS HQ to post on NTHMP website. 	(tbd, staff from both TWCs.)	<ul style="list-style-type: none"> Knowledge of all comms tests 	No more than already supported in labor	Table of comms tests and exercises available and published on NTHMP website by 6/30/18

Activity / Key Action Objectives	Strategy(ies) addressed (#)	Annual Action Step(s)/Milestones	Activity Lead and workers	Activity Requirements	Supporting Resources / Existing Work / Dependencies	Metrics – expected outcome and target date
Make catalog of tsunami scenarios available to NTHMP partners	4.1.1	<ul style="list-style-type: none"> Develop catalog of tsunami scenarios Make catalog available on NTHMP website for partners. 	?	<ul style="list-style-type: none"> Direction/input from MMS on tsunami scenarios to be included on catalog. 	No more than already supported in labor	Catalog of tsunami scenarios developed and published on NTHMP website by 12/31/18.
Endorse request by American Samoa for travel funding for tsunami survey team	4.4.1	<ul style="list-style-type: none"> American Samoa is recommended for and is awarded funding for this activity in FY18 NOAA/NWS grant 	American Samoa	<ul style="list-style-type: none"> Include in NOAA/NWS grant request 	Grant funding – if award provided.	Grant for this project awarded by 8/31/18. American Samoa accepts award.
Webcam network (CA)		<ul style="list-style-type: none"> Support webcam network among NTHMP partners, 	CA-CGS/OES	<ul style="list-style-type: none"> Build webcam network further 	Grant funding – if award provided	Webcam network expanded and reported by 12/31/18.